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  to	
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6.1.1.1.3.1.8 RF	
  System	
  #2	
  Delivered	
  to	
  RAL 31/08/2016 (RISK)-­‐(R5) Late	
  delivery 5 0.5 02/09/2016 2.5
6.1.1.1.3.1.9 Install	
  4616	
  Amplifier 09/09/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 14/09/2016 5
6.1.1.1.3.1.10 Install	
  20kV	
  HV	
  Rack 13/09/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 20/09/2016 7.5
6.1.1.1.3.1.11 Install	
  Auxiliary	
  Rack 14/09/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 24/09/2016 10
6.1.1.1.3.1.12 Terminate	
  4616	
  Amplifier	
  cables 19/09/2016 29/09/2016 10
6.1.1.1.3.1.13 Terminate	
  HV	
  Rack	
  cables 23/09/2016 03/10/2016 10
6.1.1.1.3.1.14 Terminate	
  Auxiliary	
  Rack	
  cables 29/09/2016 09/10/2016 10
6.1.1.1.3.2.8 Install	
  Auxiliary	
  Rack 30/09/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 12/10/2016 12.5
6.1.1.1.3.2.9 Install	
  /	
  Terminate	
  HV	
  Rack	
  cables 07/10/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 22/10/2016 15
6.1.1.1.3.2.10 Install	
  /	
  Terminate	
  Auxiliary	
  Rack	
  cables 21/10/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 07/11/2016 17.5
6.1.1.1.3.2.11 Install	
  /	
  Terminate	
  TH116	
  Amplifier	
  cables 28/10/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 17/11/2016 20
6.1.1.1.3.2.12 Prepare	
  TH116	
  Dummy	
  Load 07/11/2016 (RISK)-­‐(R4) Unable	
  to	
  access	
  the	
  hall	
  or	
  shipping	
  area 10 0.25 29/11/2016 22.5
6.1.1.1.3.2.13 Commission	
  Electrical	
  system 24/11/2016 (RISK)-­‐(R3) Expert	
  Personnel	
  not	
  available 20 0.5 26/12/2016 32.5
6.1.1.1.1.1.3 Install	
  control	
  rack 28/11/2016 (RISK)-­‐(R5) Expert	
  Personnel	
  not	
  available 5 0.25 31/12/2016 33.75
6.1.1.1.1.1.4.1 Terminate	
  controls	
  cables 02/12/2016 04/01/2017 33.75
6.1.1.1.1.1.4.2 Commission	
  system	
  in	
  MICE	
  Hall	
  -­‐	
  RF	
  System#1 08/12/2016 (RISK)-­‐(R4) Expert	
  Personnel	
  not	
  available 10 0.25 13/01/2017 36.25
6.1.1.1.1.1.5.1 Terminate	
  controls	
  cables 14/12/2016 19/01/2017 36.25
6.1.1.1.1.1.5.2 Commission	
  system	
  in	
  MICE	
  Hall	
  -­‐	
  RF	
  System#1 20/12/2016 (RISK)-­‐(R4) Expert	
  Personnel	
  not	
  available 10 0.25 27/01/2017 38.75
6.1.1.1.1.1.6.1 Terminate	
  controls	
  cables 26/12/2016 02/02/2017 38.75
6.1.1.1.1.1.6.2 Commission	
  system	
  in	
  MICE	
  Hall	
  -­‐	
  RF	
  System#1 30/12/2016 (RISK)-­‐(R4) Expert	
  Personnel	
  not	
  available 10 0.5 11/02/2017 43.75
6.1.1.1.1.1.7.1 Terminate	
  controls	
  cables 05/01/2017 17/02/2017 43.75
6.1.1.1.1.1.7.2 Commission	
  system	
  in	
  MICE	
  Hall	
  -­‐	
  RF	
  System#1 11/01/2017 (RISK)-­‐(R4) Expert	
  Personnel	
  not	
  available 10 0.5 28/02/2017 48.75
6.1.1.1.3.2.14 Commission	
  RF	
  with	
  Dummy	
  Load 17/02/2017 (RISK)-­‐(R4) Expert	
  Personnel	
  not	
  available 10 0.5 11/04/2017 53.75
6.1.1.1.3.2.15 RF	
  System	
  #1	
  and	
  #2	
  -­‐	
  Amplifier	
  4616	
  &	
  TH116	
  available	
  for	
  operation 17/02/2017 11/04/2017 53.75
10.3.4 LLRF	
  Tests 24/02/2017 (RISK)-­‐(R3) Additional	
  testing	
  time	
  required 20 0.5 28/04/2017 63.75
16 MICE	
  step	
  V	
  installation	
  complete 24/03/2017 (RISK)-­‐(R2) Delay	
  due	
  to	
  currently	
  non-­‐critical	
  items	
  reaching	
  critical	
  path 40 0.5 15/06/2017 83.75
11.1 HPRF	
  tests 24/03/2017 (RISK)-­‐(R3) Additional	
  testing	
  time	
  required 20 0.5 25/06/2017 93.75
17.1 Cooling	
  Channel	
  magnet	
  Commissioning 02/05/2017 (RISK)-­‐(R2) Commisioning	
  of	
  the	
  channel	
  is	
  an	
  unknown 40 0.25 13/08/2017 103.75
17.2.1 Test	
  and	
  condition	
  cavities,	
  with	
  B	
  field,	
  1MW 02/05/2017 (RISK)-­‐(R2) Additional	
  testing	
  time	
  required	
  -­‐	
  testing	
  in	
  the	
  MTA 40 0.5 02/09/2017 123.75
17.2.2 RF	
  cavity	
  testing	
  complete 02/05/2017 02/09/2017 123.75
18 Combined	
  magnet	
  and	
  operational	
  tests	
  complete 02/05/2017 (RISK)-­‐(R2) Delay	
  due	
  to	
  currently	
  non-­‐dritical	
  items	
  reaching	
  critical	
  path 40 0.5 22/09/2017 143.75
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